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TIME EXTENSION REQUEST
CTC RESOLUTION G-01-21, STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE HIGHWAY OPPERATIONAL AND PROTECTION PROGRAM (SHOPP)
WAIVER 02-40

ISSUE
Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds programmed for Caltrans construction costs are
available for contract award for a period of 12 months from the date of the allocation.

This SHOPP project was allocated for $3,104,000 for construction on October 23, 2001 with a October
30, 2002 Award deadline. In June 2002, $1.396 million in supplemental funds were approved bringing
the total project cost to $4,500,000. As a result of revisions to this pilot project it has not been awarded
yet.  The Department requests an allocation extension per Section 66 (Delivery Deadline Extensions) of
Resolution G-01-21.

RECOMMENDATION
The Department recommends approval of this contract award extension request.

BACKGROUND
The Department programmed $3,104,000 in FY 2002-03 for a roadway rehabilitation project shown on
the attached list.  This project was chosen as a pilot project for AC warranty work.  Supplemental funds
were approved at the July 2002 CTC meeting to cover the cost increase due to the warranty and
increased number of pavement distressed locations.  The attachment shows the details of the project
and the delays that have resulted in the extension request.

Attachment
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Time Extension Request for FY 2003-03 Caltrans State Highway Operational and protection Program

Programmed
Project District County Route PPNO/ PROJECT LOCATION Fund Amount REASON FOR DELAY Months until end of
Number EA DESCRIPTION Source (x $1,000) (month-yr)

1 7 Sol 113 5501B / 0C6204

In Solano County in and near 
Dixon from 0.2 KM north of 
Route 12 to 0.9 KM south of 
West Cherry Street.

SHOPP 4,500$        

In response to bidder inquiries, there was a need to reevaluate and revise 
some project components of this pilot project.  In response to these 
inquiries additional time was needed to build consensus on how to proceed
with the AC warranty and increased number of pavement distress 
locations.  After agreement was reached the project was repackaged and 
an addendum was prepared.  A time extension is required to open bids 
and award the contract.
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